

Mid-Term-Check (MTC) – PetConnect

Status Report: May 27, 2026

Project Progress

- **Architecture & Routing:**
 - Role-based separation (Owner vs. Service Provider) is fully implemented; automatic redirection after login successfully handles protected routes.
- **Frontend Interfaces:**
 - 100% of the planned user interfaces are complete, including the Hero section and the multi-pet dashboard.
- **Database Integration:**
 - The structural database schema is completed and connected to the backend layer, replacing the temporary mock datasets.
- **Backend Services:**
 - Core API endpoints for user authentication, pet profiles, and vaccination records are completed and operational.

Problems, Risks, and Solutions

Critical Risks (Threatening overall project success)

- **Problem**
 - It was difficult to find a dataset that contained all the required pet-related information and features for the project.
- We have solved this problem by using publicly available datasets from Kaggle and created scripts to generate and complete missing fields

Uncritical Risks (Minor adjustments to the timeline)

UI/UX Design Decision Changes

- **Problem**
 - Different UI/UX ideas and layouts are being suggested during development, and some design decisions may change as the project progresses. New improvements or feedback may require updating previously designed interfaces.
- **Impact**

- This may cause minor delays in frontend implementation and require redesigning some components or pages.
- **Proposed Solution**
 - We are planning to finalize core design guidelines early
 - Use reusable and modular UI components
 - Keep the design flexible for future improvements
 - Prioritize functionality first, then refine UI incrementally based on feedback and testing

Next Steps

Immediate Tasks

- Get feedback on our UI
- Finalize UI wireframes and component structure
- Finalize the backend endpoints

Upcoming Features

- Implement a messaging system
- Add provider availability management
- Implement booking for both service providers and pet owners